

Facts, results, and my personal log of the proposal. Before I forget.

## Lists

- we do need a list of CRITICAL ACTIONS, with deadlines
- we do need a list of our TIMELINE, maybe the two combined in one?

## Log

- 17.9.
  - Izabela has updated the logbook: [Logbook - Writing Team of the RadioNet3 Proposal](#)
  - Local Team meets today to review status
    - 13.30 Room E 2.09
  - az and A Lobanov will discuss writing of section 1 at or after the status meeting
- 15.9.
  - today is the deadline for revised JRA, NA and full TNA proposals
  - Izabela maintains now a list of [received proposals](#)
  - Anton and Leonardo Testi had planned to discuss the ALMA NA, but did not meet. Agreed by email that Test and Laing are going ahead writing the proposal.
  - Andrei Lobanov will support Anton in writing the general section 1.
- 14.9.
  - Anton (finally) sends off the email inviting the critical review team to Valencia on October 13. Responses trickle in in the next few days:
    - Roy Booth cannot come but wants to be involved
    - Mujunen is flattered and confirms
    - Colomer confirms and will be in Valencia
    - Huib and Franco will come to Valencia
    - az, vt, ir will be in Valencia
- 8.9.
  - These are the section 1 texts of the earlier proposals:
    - [Section1 Radionet1.pdf](#)
    - [Section1 Radionet2.pdf](#)
- 6.9.
  - The writing team met by telephone. Minutes: [100906 radionet3 Telecom Minutes-v1.1.pdf](#). This also includes a timeline that was suggested by Huib.
  - Viola distributed the concept for the distribution of writing tasks to be discussed in our telecon today.
    - [overview\\_proposal.pdf](#)